

Mytholmroyd Flood Alleviation Scheme

The Environment Agency is working in partnership with Calderdale Council and VBA to deliver the Mytholmroyd Flood Alleviation Scheme

Information Bulletin No. 10 – July 2018

Co-op construction continues

The EA/VBA team have been working closely with the Co-op contractors to ensure both programmes continue without delay. The Co-op works requires a surface water connection to be made under Burnley Road to deal with any rain water run-off from the forecourt and car park. In order to manage this, the teams have worked closely with the traffic management supplier, Amberon, to ensure that both sets of traffic lights will be appropriately managed to minimise impact on journey times. These lights will go live on Monday 23rd July.

Traffic Management update

We have removed the third head of traffic lights on Midgley Road over the next few days, as these are not required until next week. The third head will return on Monday to allow safe access to the culvert under Midgley Road so it can be assessed for clearance and repairs.

Funding update

The work to Caldene Bridge is being part-funded by the European Regional Development Fund as part of their work supporting economic development. This £1.6m contribution forms part of the overall project budget for Mytholmroyd.



The Community & Leisure Centre is Open as usual

Although extensive works are being carried out in the area – just a reminder that the Community Centre is open as usual !

CONSTRUCTION UPDATE

Area C – Mytholmroyd Bridge & St Michaels Church

We are making final preparations to the ground ready for the installation of the new walls coming next week on the site of the old Post Office. We don't expect to clad these walls until September.

Area E – Caldene Bridge

Work has progressed well to place the temporary sheet piles that will enable construction of the central pier for the new bridge. We have also begun construction of the new River Gauging hut in the car park of the Community Centre.



Cragg Brook

The unforeseen ground conditions and unknown service pipe have both been dealt with, so construction now continues to form the base of the new footbridge. In the coming weeks, we will be in a position to start installing the final walls alongside the pub beer garden.

Contact us!

If you have any concerns or questions please come and talk to a member of the team at the Red Acre Site or call in to the Community Centre on a Friday morning from 9am – 12 noon. Alternatively, you can contact us by email - mytholmroydFAS@environment-agency.gov.uk

Follow us on Twitter @EnvAgencyYNE and at www.eyeoncalderdale.com. Sign up to receive this Bulletin to your email address – send 'subscribe' to mytholmroydFAS@environment-agency.gov.uk